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SUPERFUND BRANCH 
Attn: Mr. Mike Kuntz 

RE: SUBMITTAL OF PHASE II PRELIMINARY WORK PLANS 
COLBERT LANDFILL REMEDIAL DESIGN/REMEDIAL ACTION PROJECT 

Enclosed are the Colbert Landfill Remedial Design/Remedial Action Phase II Preliminary 

Work Plans. These plans were prepared for Spokane County by Landau Associates, Inc. to fulfill 
the Project Consent Decree submittal requirements. These work plans include: 

• The Phase II Preliminary Groundwater Monitoring Plan 

• The Phase II Preliminary Extraction Well Plan 

• The Phase II Preliminary Treatment and Discharge Plan 

These preliminary plans represent 30 percent design for the Colbert Landfill Phase II 

(final) remedial action. However, the well placement and design aspects of the monitoring and 
extraction systems (presented in the Phase II Preliminary Groundwater Monitoring Plan and 
Preliminary Extraction Well Plan, respectively) represent 90 percent design for these Phase II 
system components. Well installation is a critical path item for Phase II construction, and it is 
necessary to initiate well construction by about June 1992 to keep remedial action 
implementation on schedule. Consequently, Spokane County requests that Ecology and EPA 
provide approval (to Spokane County) to proceed With Phase II well construction following 

review of the Phase II preliminary plans, or identify the specific issues that must be addressed 

prior to providing such approval. 

USEPA SF 

p.o. BOX 1029 • EDMONDS, WASHINGTON 98020-9129 • (206> 778-0907 • FAX <206) 778-6409 1414465 



As identified in the Schedule for Submittal of Deliverables, Ecology and EPA comments 

on the preliminary plans should be provided to Spokane County within 30 days of plan 

submittal. As such, we anticipate receipt of review comments by mid-April. Please contact 

Dean Fowler (Spokane County) or myself, should any questions arise during your review of 

these preliminary plans. We look forward to the continued cooperation and interaction with 

Ecology and EPA that has help keep the Colbert Landfill Project on schedule. 
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Enclosures: 5 copies of each report 

cc: Neil Thompson, EPA (5 copies of each report) 
Dean Fowler, Spokane County (2 copies of each report) 
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By: 

Lawrence" D. Beard, P.E. 
Project Manager 
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